ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
287 3.55.23 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No
269 3.5.45 Provide tools (to MD) for accessing old logfiles GG AB2 No No
295 3,555 Assess automation of alarming systems GG AB2 No No
296 3.55.6 Integration deployment and testing GG AB2 No No
298 3.55.9 Documentation Completion GG AB2 No No
252 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No
307 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No
308 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
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Duration Start Finish Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07

sIMITIw[T[Fls|sIm[T[w[T|F[s|[s[mM[T|Iw[T[F[s|s|ImM[T[W[TIF

2 days Wed 11/14/07 Thu 11/15/07 s s AB2 Ge
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